Division of Public Works

MONTHLY ESTIMATE

SORM SPW-CHA 205 STATE OF HAWAII i g"“ﬁi\/
: ’ Department of Accounting and General Services [J.L_J N

FOR THE MONTH OF  July, 2011

Date: July'29,2011

CONTRACTCR:  Hidano Construction, Inc.

ADDRESS:

1620 Hau Street.

City, State ZIP:

PROJECT TITLE: |

CONTRACT FORINSPECTION SRANCH USE 1/
SUBMITTAL REGISTER { COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 441700.00  {puE MONTHLY:

(ci/[ PROJECT SCHEDULE - INITIAL & CNGCING

!//I DAILY REPORTS { ¢4 PAYROLL AFFIDAVITS

IMCNTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { ( CONTRAGT NUMBER i ,]/PROJECT NAME % LOCATION
Total $ 86,803.00 ("fm. SIGNATURES

Adjusted Contract Amount $ 528,503.00

WORK ACCOMPLISHED Basic Centract Change Order Total
Completed to Date 84.71% _$ 374,148.00 89.24% $  77,463.00 $ 451,611.00
Retained REDUCED [ ] $ 30,181.00 $ 35,829.00
Amount Subject to Payment $ 343,967.00 3 415,782.00
Payments to Date 38 612 593 368,205.00
Payments Now Due 8 45,355.00 $ 1,222.00 $ 46,577.00

Payment No. FINALT ]
Ra

2. lcertify that the above bill '$ correct, just. that payment has not been received, and
all payroll aifidavits have seen submitted. are current. or proper deductve exclusions
have been mada 10 this request and at least 80% of our workforca resides in Hawaii

L}%/‘ 8/5/ t

Hidano Construction, Inc.

WC‘Q__, g/ﬁ" 07 Name of Contractor

3. 8commenaed: Araa Znguieer/Arcrilect

4 g / - - 8 20]/]//% 2 Zﬁ/@é_ﬂ_&‘_\ X /i['-i‘?g{/f.!(,{ 5',-/2./!}
5. Approvea: ! 3ranch Ciiet or Gt Enginear Date: [ /Sy sqgnature / Ther ¥ Daté

The Fu%& that change crders navesagen ‘ssued and the wg ?j%&/
s g §  Stae usic works Aeminsuater Jate:
4

3. Recommendea:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: July, 2011

CONTRACTOR: Hidano Construction, Inc. Contract No.: 59054
PROJECT TITLE: Hawaii State Hospital, Building F, Renovations for Psyct DAGS Job No.: 12-20-2636
a
u CONTRACT]
(o] LICENSE BASIC CONTRACT, COMPL. TO %] RETN AMOUNT,
d PRIME CONTRACTOR |TRADE NO. AMOUNT DATE| CMPL % RETAINED
Hidano Construction, Inc. General Contractor $441,700 $374,148] 84.71% 5% $18,707{A
0 1 000 01 B L O I R R AL MM WA AR AR R R
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. TO %| RETN AMOUNT,
SUBCONTRACTOR TRADE NO. AMOUNT DATE| CMPL % RETAINED
American Carpet One Floor Prep C-7137 $1,676 0.00% 5% $0
Bendco Demo BC-22320 $21,820 $21,820} 100.00% 5% $1,091
Mutual Welding Structural Steel ABC-440 $27,500 $27,500| 100.00% 5% $1,375
Allied Security Fence Security Fence Encl C-21388 $21,985 $10,993] 50.00% 5% $549
Alpha Glass Glazing C-13470 $7,686 0.00% 5% $0
Statewide General Contr Drywall, AC Ceiling, Lath |BC-25436 $30,000 $29,700f 99.00% 5% $1,485
Floortech Flooring C-7842 $14,973 $3,713] 24.80% 5% $185
Qahu Painting Painting C-12175 $19,572 $10,765{ 55.00% 5% $538
Honolulu Fire Protection Fire Protection C-27304 $6,979 $6,979| 100.00% 5% $348
Economy Plumbing Plumbing ABC-318 $10,943 $6,566{ 60.00% 5% $328
Alakai Mechanical Corp HVAC/TAB ABC-7338 $32,159 $29,818] 92.72% 5% $1,490
A-1 A-Lectrician, Inc. Electrical C-941 $33,885 $31,174] 92.00% 5% $1,558
Tilecraft, Inc. Ceramic Tile C-17712 $2,435 $2,435| 100.00% 5% $121
Haas Insulation Fire Proofing C-19954 $17,000 $17,000f 100.00% 5% $850
Island Insulation Firestopping C-20820 $1,837 $1,937 100.00% 5% $96
Simplex Security/Fire Alarm C-23844 $29,200 $29,200( 100.00% 5% $1,460
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $11,474|B

l IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$30,181]

| certify that the above retentions are correct for this request.

Hidano Construction, Inc.

Name of Co or

o
e
= jA,&é/L &/2 /1
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

ALY

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: July, 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Hidano Construction, Inc. Contract No.: 59054
PROJECT TITLE: Hawaii State Hospital, Building F, Renovations for Psy DAGS Job No.: 12-20-2636
a CHANGE
('-IU) ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE|% CMPL %l RETAINED
Hidano Construction, inc. General Contractor BC-7174 $86,803 $77,463| 89.24% 5% $3,873| A
lIIIIIIIIIIIIII:IIIIIIIIIII.
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL _"/_ol RETAINED
Change Order #1
A-1 A-Lectrician, Inc. Electrical C-941 $1,336 $1,336] 100.00% 5% $66
Change Order #2
A-1 A-Lectrician, Inc. Electrical C-941 $1,408 $1,408] 100.00% 5% $70
Change Order #4
A-1 A-Lectrician, Inc. Electrical C-941 $2,561 $2,561] 100.00% 5% $128
Change Order #5
Alakai Mechanical Corp HVAC ABC-7338 $1,199 $1,198| 100.00% 5% $59
Change Order #6
Honolulu Fire Protection Fire Protection C-27304 $869 $869| 100.00% 5% $43
Change Order #8
Alpha Glass Glazing C-13470 $591 30{ 0.00% 5% 30
Change Order #9
A-1 A-Lectrician, Inc. Electrical C-841 $12,111 $12,111} 100.00% 5% $605
Change Order #10
Alakai Mechanical Corp HVAC ABC-7338 $1,385 $1,385{ 100.00% 5% $69
Change Order #13
A-1 A-Lectrician, Inc Electrical C-941 $2,163 $2,163| 100.00% 5% $108
Change Order #14
A-1 A-Lectrician, Inc. Electrical C-941 $4,980 $4,980| 100.00% 5% $249
Change Order #15
A-1 A-Lectrician, Inc. Electrical C-941 $2,727, $2,727]| 100.00% 5% $136
Change Order #16
A-1 A-Lectrician, Inc. Electrical C-941 $4,121 $4,121] 100.00% 5% $208
Change Order #17
Atakai Mechanical Corp HVAC ABC-7338 3418 $418{ 100.00% 5% $20
Change Order #18
Alakai Mechanical Corp HVAC ABC-7338 $323 $323| 100.00% 5% $16
Change Order #20
Allied Security Fence Security Fence Encl C-21388 $885 $443( 50.00% 5% $22
Change Order # 21
Statewide General Cont. Drywall BC-25436 -34,067 -$4,067| 100.00% 5% -$203
Change Order # 22
A-1 A-Lectrician, Inc Electrical C-941 $17,279 $17,279] 100.00% 5% $863
Change Order # 23
A-1 A-Lectrician, Inc Electrical C-941 $3,793 $3,793| 100.00% 5% $189
Total Retained from Subs $1,775(B

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $5,648]

| certify that the above retentions are correct for this request.

Hidano Construction, Inc.

Name of Contractor

g‘//l).j/@jﬁ

&/2/1

ZB{/ Signature

NOTE:

Columnar totals shail be equal in dolfar value to that on the

Monthly Estimate Sheet

Date

Checked/Verified by:

At

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: HAWAII STATE HOSPITAL - BLDG F, RENOVATIONS FOR
' PSYCHIATRIC INTENSIVE CARE UNIT

BILLING MONTH: July-11 DAGS JOB NO.: 1 2-20-2636 CONTRACT NO.: 59054
CONTRACTOR: HIDANO CONSTRUCTION INC

VENDOR CODE: 20380200

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 809 408M $50,130.00 $4,775.00 $45,355.00
Totals: $50,130.00 $4,775.00 $45,355.00
Change Order Payment Suffix: 2,3,4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
oa\. B09-408M $1,348.00 $126.00 $1,222.00
Totals: $1,348.00 $126.00 $1,222.00
Grand Total: $51,478.00 $4,901.00 $46,577.00

Vo 704 (?‘ b 8/5/20l]

Veruéd By / DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20380200

Cost Code 3A1
0HOGH N DR

(rr Bl el

Y

Voucher No.

Verified By




